Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name:

SPRINT PCS

For period:

September 2001

Prepared by:

Glenda Drizos

Request Proj./ Request Proj./
Phase | Phase I Deployment
PSAP Date Actual Solution Date Actual Solution gta}t/us
Phase | | Phasel* Phase Il | Phase Il *
Sprint PCS Market
Chesapeake (County) 06/99 09/00 NCAS - SCC| 03/28/01 Handset Implemented
Chesterfield (County) 06/99 06/00 NCAS - SCC| 02/08/01 Handset Implemented
. 03/00; CAS;
Hampton (City) 06/99 07/01 NCAS - SCC 03/21/01 Handset Implemented
Hanover (County) 11/00 09/01 Handset Implemented
Henrico (County) 06/99 06/00 NCAS - SCC Handset Implemented
Newport News (City) 03/00 03/00; CAS; 03/27/01 Handset Implemented
P y 05/01 | NCAs - scc P
03/00; CAS;
Norfolk (County) 06/99 07/01 NCAS - SCC 04/01/01 Handset Implemented
. 03/00; CAS;
Portsmouth (City) 06/99 07/01 NCAS - SCC 03/20/01 Handset Implemented
Powhatan (County) 06/99 07/00 NCAS - SCC Handset Implemented
Richmond (City) 06/99 07/00 NCAS - SCC Handset Implemented
Suffolk (County) 06/99 03/00; CAS; 03/26/01 Handset Implemented
07/01 NCAS - SCC
Lo . 09/00; CAS;
Virginia Beach (City) 06/99 04/01 NCAS - SCC 03/13/01 Handset Implemented
03/00; CAS;
York (County) 06/99 06/00 NCAS - SCC 03/14/01 Handset Implemented
Alexandria (City) 04/99 10/01 NCAS 07/12/01 Handset Ready to Test. Lucent Issues. Planned Resolution 11/01.
Arlington (County) 04/99 10/01 NCAS 07/12/01 Handset Ready to Test. Lucent Issues. Planned Resolution 11/01.
Culpepper (County) 11/99 NCAS Handset Wating for Call Routing / Net Recs to order trunks.
Emporia (City) 09/01 NCAS Handset New Request
Fairfax (County) 04/99 10/01 NCAS 07/12/01 Handset Ready to Test. Lucent Issues. Planned Resolution 11/01.
James City (County) 11/00 NCAS 04/04/01 Handset Wating for Call Routing / Net Recs to order trunks.
Kent (County) 09/01 NCAS Handset New Request
Loudon (County) 04/99 10/01 NCAS 07/12/01 Handset Trunks on order. Lucent Issues. Planned Resolution 11/01.
Prince William (County) 04/99 10/01 NCAS 07/12/01 Handset Trunks on order. Lucent Issues. Planned Resolution 11/01.
Spotsylvania (County) 11/99 NCAS Handset Wating for Call Routing / Net Recs to order trunks.
Williamsburg (City) 12/00 NCAS Handset Wating for Call Routing / Net Recs to order trunks.

Horizon (Sprint PCS Affiliate) (Update as of 09/28/01)
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NCAS
Albernarle (.CounFy) / 02/00 08/01 CAS 04/01/01 Pending Netyvork Sprint PCS Affiliate Horizon/nTelos Are'a. CAS TO NCAS by 01/02.
Charlottesville (City) Assisted Phase 2 pending.
GPS
NCAS . - . . .
_ _ Network Sprint PC_S A_fflllate Hor_lzon/nTeIos Area. County is waltlr_lg to
Bedford (City) 06/00 Pending NCAS None N/A . complete Wireline E-911 implementation by 09/01. Plan Wireless
Assisted
E9-1-1 30 days afterward.
GPS
NCAS
. . Network Sprint PCS Affiliate Horizon/nTelos Area. Trunk order recentl
Blacksburg (City) 09/01 Pending NCAS None N/A Assisted trugks restored can deploy within 2 weeeks of notice from PSA)é’.
GPS
NCAS
- . Network Sprint PCS Affiliate Horizon/nTelos Area. Trunk order recentl
Christiansburg (City) 03/01 08/01 NCAS None N/A Assisted truﬁks restored can deploy within 2 weeeks of notice from PSA)é’.
GPS
NCAS
. . Network | Sprint PCS Affiliate Horizon/nTelos Area. Implemented CAS. Will
Danville (City) 02/01 03/01 CAS None N/A Assisted P work to coordinate to NCAS by JanuF;ry 1, 2001.
GPS
NCAS
Lexington/Rockbridge County 03/00 Complete CAS None N/A Net\_Nork Sprint PCS Affiliate Horizon/nTelos _Area. Phase | Deployed.
Assisted Phase Il pending.
GPS
NCAS Sprint PCS Affiliate Horizon/nTelos Area. PSAP Equipment not
Louisa County Sheriff's . Network installed. Trunks have been installed and Site information send to
Department ) 02/01 Pending NCAS None N/A Assisted | the PSAP for addressing. Can deploy within three weeks of notice
GPS from PSAP.
NCAS
. Network Sprint PCS Affiliate Horizon/nTelos Area. Phase | deployed. Will
Lynchburg City 09/99 Complete CAS None N/A Assisted P work to coordinate to NCAS by January 1, ZOpOl)./
GPS
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NCAS
o Network Sprint PCS Affiliate Horizon/nTelos Area. Phase | deployed. Will
Martinsville/Henry County 10/99 Complete CAS None N/A Assisted work to coordinate to NCAS by January 1, 2001.
GPS
NCAS
. Network Sprint PCS Affiliate Horizon/nTelos Area. Trunk order recently
Montgomery (County) 03/01 Pending NCAS None N/A Assisted trunks restored can deploy within 2 weeeks of notice from PSAP.
GPS
NCAS
Orange (County) 07/00 Complete NCAS None N/A Netyvork Sprint PCS Affiliate Horlzon/nTqus Area. Implemented. Phase Il
Assisted pending.
GPS
NCAS
. . Network | Sprint PCS Affiliate Horizon/nTelos Area. Implemented CAS. Will
Pittsylvania (County) 05/00 Complete CAS None N/A Assisted work to coordinate to NCAS by January 1, 2001.
GPS
NCAS Sprint PCS Affiliate Horizon/nTelos Area. RF data to NCAS
. Network provider to begin routing plans, trunk order recently cancelled and
Pulaski (County) 06/01 12/01 NCAS None N/A Assisted resubmitted expected to be completed again by September 15,
GPS 2001.
NCAS . - .
Network Sprint PCS Affiliate Horizon/nTelos Area. Trunk order recently
Roanoke (City) 01/01 08/01 NCAS None N/A Assisted trunks restored. NTELOS has to resolve a data base issue, but can
GPS begin testing by mid October.
NCAS . - .
Network Sprint PCS Affiliate Horizon/nTelos Area. Trunk order recently
Roanoke (County) 02/01 08/01 NCAS None N/A Assisted trunks restored. NTELOS has to resolve a data base issue, but can
GPS begin testing by mid October.
NCAS
Ro_ckbndge (County) / Lexington 03/00 Complete CAS None N/A Net\_Nork Sprint PCS Affiliate Horizon/nTelos _Area. Phase | Deployed.
(City) Assisted Phase Il pending.
GPS
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NCAS
. Network Sprint PCS Affiliate Horizon/nTelos Area. Trunk order recentl
Salem (City) 11/00 12/01 NCAS None N/A Assisted trugks restored can deploy within 2 weeeks of notice from PSA)é’.
GPS
Shentel (Sprint PCS Affiliate)
Sprint PCS Affiliate Shentel Area. Placing trunk orders. Lucent
Clarke (County) 05/01 11/01 05/22/01 Issues. Planned Resolution 11/01.
. Sprint PCS Affiliate Shentel Area. Placing trunk orders. Lucent
Frederick (County) 07/01 01/02 Issues. Planned Resolution 11/01.

. . Sprint PCS Affiliate Shentel Area. Wating for Net Recs to order
Harrisonburg (City) 06/99 10/01 trunks. Lucent Issues. Planned Resolution 11/01.
Hopewell (City) 07/01 01/02 Sprint PCS Affiliate Shentel Area. New Request.
Rockingham (County) / 11/99 10/01 Sprint PCS Affiliate Shentel Area. Wating for Net Recs to order
Harrisonburg (City) trunks. Lucent Issues. Planned Resolution 11/01.
Stafford (County) 07/01 01/02 Sprint PCS Affiliate Shentel Area. New Request.
Warrenton-Fauquier (County) 07/00 10/01 Trunks ordered. Lucent Issues. Planned Resolution 11/01.

. . Sprint PCS Affiliate Shentel Area. Placing trunk orders. Lucent
Winchester (City) 11/99 10/01 Issues. Planned Resolution 11/01.
Currently On-hold Status
Caroline (County) 01/01 No request, yet.
Fredericksburg (City) 11/99 City rescinded their request.
Goochland (County) No request, yet.
Isle of Wright (County) 11/00 PSAP not ready.
Louisa (County) 11/99 Rescinded their request.
Shenandoah (County) 06/99 PSAP not ready.
Westmoreland (County) 12/00 No Sprint PCS Cell Sites in this County.




